






**CSU Graduation Initiative  
Bi-Monthly Report: April 2011**

**Campus:** CSU, Chico

**Team Leaders:** President Paul J. Zingg and Provost and Vice President for Academic Affairs Sandra M. Flake

What did your team commit to completing during these months? (What did you promise?)	Status	What did you do and <i>how will it help?</i>
1) Continue development of Chico Graduation Initiative Communication Plan		1. Tehama Group Communications continued work on the development of the Chico GI communication plan. TGC will make its final presentation and submit its recommendations to the GI Team on May 13, 2011. <i>TGC to assist in generating a culture of success, generating enthusiasm, and getting students to think about how they can be successful partners in their college career.</i>
2) Prioritize and select Chico Milestones and On-track Indicators		2. Team conducted further drill-down analyses on the Chico Milestones and On-track Indicators. The most attention-getting data were data on Program Entry to Graduation for First-Time Freshmen 1973-2007. <i>Chico has adopted the 'milestones framework to learn which students are making progress and which ones are not—and why.</i>
3) Develop template for Major Maps		3. A first prototype map has been developed by Professor David L. Brown of the Department of Geological and Environmental Sciences. The map is presented as a <b>Graduation Map</b> with the subheadings of Get Good Advice; Take the Right Classes; Apply, Learn & Serve; Connect with Peers; Think Globally; and Prepare for Life beyond Graduation. <i>The Graduation Map is one component of our program to inculcate a 'Culture of Success.' The map is to be further developed by our Graphic Design Services (ATEC) over the summer.</i>

What did your team commit to completing during these months? (What did you promise?)	Status	What did you do and <i>how will it help?</i>
4) Apply Program Template to elements of Chico Delivery Chain		4. Major units in delivery chain continue to work on completing our version of the Logic Builder Model. Final versions are to be submitted by the end of the semester. <i>Will allow for standard reporting and review of performance by delivery chain components.</i>
5) Submit bi-monthly report by April 29, 2011		5. Prepared and submitted February Report; <i>Keeps Chancellor Office Graduation Initiative Team happy ☺.</i>

What will you accomplish in the next two months?
1) Receive and develop an action plan for the recommendations of the Tehama Group Communications.
2) Receive and review the delivery chain element templates
3) Take stock of CY 2010-11 efforts and begin planning for CY 2011-12
4) Consider / plan for late summer retreat to launch the CY 2011-12 Chico Graduation Initiative
5) Submit bi-monthly report by June 24, 2011