






CSU Graduation Initiative  
Bi-Monthly Report: June 2011

**Campus:** CSU, Chico

**Team Leaders:** President Paul J. Zingg and Provost and Vice President for Academic Affairs Sandra M. Flake

What did your team commit to completing during these months? (What did you promise?)	Status	What did you do and <i>how will it help?</i>
1) Receive Final Report from Tehama Group Communications		1. Ian Twamley, Jaclyn Percy, Megan McCourt, and Paul Wilkie presented their final report which included: research, Portal redesign, connecting with students, video communication and the Guide to Success; to be posted in Vista. <i>Continuing to generate a culture of success, generating enthusiasm, and getting students to think about how they can be successful partners in their total education. Portal upgrade by the end of the summer reflecting this research and design effort.</i>
2) Receive and review the delivery chain element templates		2. Major units in delivery chain continue to work on completing Chico's version of the Logic Builder Model. Two full models were submitted by the end of the semester; others promised by end of the summer. <i>Completion of templates will allow for standard reporting and review of performance by delivery chain components.</i>

What did your team commit to completing during these months? (What did you promise?)	Status	What did you do and <i>how will it help?</i>
3) Receive and review the 2010-11 Pilot Project Reports		3. Reports were received on the EOP 'Stretch' Model for University-level Writing Project; the Public Sphere Pedagogy Project and the 'Good Start' Project. Data involved in the Housing Project will be analyzed in fall 2011. <i>The Graduation Initiative Team sponsors annual pilot projects to address issues gleaned from program assessment information and / or take advantage of special intervention / assessment opportunities.</i>
4) Take stock of CY 2010-11 efforts and begin planning for CY 2011-12; Consider / plan for late summer retreat to launch the CY 2011-12 Chico Graduation Initiative		4. Due to timing conflicts and end of year activities, a 'stock-taking' meeting was not conducted in June; stocktaking will be part of the proposed August retreat. <i>Anticipated outcomes of the retreat: assessment of 2010-11 efforts; planning 2011-12 activities.</i>
5) Submit bi-monthly report by June 24, 2011		5. Prepared and submitted February Report; <i>Keeps Chancellor Office Graduation Initiative Team happy ☺.</i>

What will you accomplish in the next two months?
1) Hold August retreat to review Lessons Learned; incorporate feedback from Report to President Zingg
2) Plan for CY 2011 - 2012
3) Plan for CY 2011 – 2016
4) Start Phase II of 'Culture of Student Success' communication efforts
5) Submit bi-monthly report by August 26, 2011