CSII The California State University

A COLLABORATIVE PROCURE TO PAY MARKETPLACE

CSUBUY Phase 3: Procure-to-Pay (P2P) Roadshow: Deep Dive into CSUBUY



Торіс	Presenter
Timeline	Tu
General Project Update	Tu
 Demo: General Navigation & Global Functionality Create a Low Dollar Requisition Process Request Requiring Sourcing Review AP Dashboard AP Process for Direct Pays Create a new supplier 	Tu/Robert/Tonya
Training Overview & Opportunities	Maggie
Go-Live Timing	Maggie
Q&A	



Project Progress



.

Wave 1 Campuses							
Bakersfield Chico Fresno San Bernardino	Los Angeles San Luis Obispo	Sonoma Chancellor's Office Humboldt					

P2P Campuses

	CSUBUY Phase 3 - Procure-to-Pay Implementation														
	Pilot & Wave 1 Implementation (9 Campuses)														
ne	FY21-22				FY22-23							FY23-24			
eli	JUL AUG	SEP OCT NOV DEC	JAN FEB MAR APR MAY JUN	JUL AL	JG SEP	ОСТ	NOV DEC JAN	В	MAR APR	MAY JU	N J	UL AUG	SEP OC	T Nov Dec	
roject Tim	Plan 2 mo.	Requirements & Design 4 mo.	Configure & Build 7.5 mo.		Testi 8.5 n		Road Shows 4 mo.			ning no.		Go-Live & Car		Monitor & Wave 2 2 mo.	
Pre	Change Management & Communications														
	★	· •	τ ★		(*		*	\star				*	
	Go Live & Hyper Care for Wave 1 - Beginning in June 2023														

CSUBUY P2P: General Project Update

Recently Completed

- Finalized Campus Roadshow Content & Preparation
- Completed Integration Testing for: User, Custom Fields, PR Validation, Invoice Validation & PO Export
- Finalized Reinforcement Strategy for post Go-Live
- Identified Campus Testers for UAT
- Analyzed supplier data to identify suppliers to be included in the initial load into CSUBUY

In Progress

- Conduct Campus Roadshows
- Test Supplier Sync and Payment Status Integration
- Prepare for training for Campus Tester for UAT Testing
- Confirmation of value sets including:
 - Commodity Codes & Default
 Account Codes
 - Common Value Sets: FOB, PO Types, Direct Pay Types, Payment Terms
 - Ship-To & Bill-To Addresses
- Confirmation of supplier list for initial load into CSUBUY

Coming Soon

- Training for UAT testing
- Conduct UAT Testing
- Develop Training Materials
- Define Cutover Strategies including the recommendation for in-flight transactions and reporting




All functional materials, recommendations, and application configurations have been defined by the CSUBUY P2P Core Project Team based on best practice, initial requirements and specific insights from the pilot campus. **The configuration shown today is pending Campus Pilot Team and additional Supporting Teams validation and may be subject change.**





CSUBUY P2P: Configuration Disclaimer







CSUBUY P2P: Demo Details



User Profile Defaults



Application Values & Approvers

Activity	Role			
 General Navigation & Global Functionality: CSUBUY Layout Profile Settings Search 	Requester			
Create a Low Dollar Requisition	Requester			
Process a Request that Requires Sourcing	Procurement			
Review AP Dashboard	Account Payable			
 Understanding AP Review through Direct Pay Creation of Direct Pay Review Invoice Document AP Review Process 	Requester & Accounts Payable			
Create a Supplier	Supplier & Supplier Admin			





CSUBUY P2P: The Foundation of our Training Approach

Purpose

Educate future CSUBUY Users on changes associated with roles, processes, data, and technology introduced with the rollout of CSUBUY P2P. Our goal is the development of sustainable educational, training, and learning materials to develop individual and organizational capability within the new solution.

Objectives

- Promote a smooth transition for Users from the "old" way of operating to the "new" way of operating
- Facilitate development of skills, capability, and knowledge across all areas of the procurement related activities, via the use of educational activities and tools
- Encourage adoption by providing the right level of knowledge at the right time to the right stakeholder
- Develop a comprehensive, sustainable and accessible knowledge program that makes it simple for Users to find what they need when they need it
- Set up the CSU for long term success post go-live and the ability to support ongoing training needs

The RiseNow Instructional Design Team in partnership with the Core Team and a selection of Campus Subject Matter Experts (SME's) are working on the training materials for CSUBUY.

All CSUBUY training materials will be reviewed and approved by the CSU SME's prior to finalizing them for training delivery.

CSUBUY P2P: Train the Trainer


The train-the-trainer model is a training framework that turns campus team members into CSUBUY training subject matter experts who can then teach other members of your campus.

In June 2023, a Train the Trainer series will be hosted, and all pilot campuses have been asked to send at least one resource to this series to become familiar with the training tools and recommended format.

The goal of this series is to enable each campus to deliver training on an ongoing basis as needed following the initial Go Live Readiness trainings.



CSUBUY P2P: Training Experience



CSUBUY: Campus Roll Out




Go Live Readiness: Go Live instructions, Training Reminders, Updating Websites And Links, etc.

End User Training: Virtual or In Person Trainings, Sharing Out Training Materials

Hyper Care: Support, Sharing Tips & Tricks, Office Hours, Lessons Learned, etc....

Transition to Support: Moving CSUBUY Help Desk As Primary Support



NOTE: There are CFS Configuration activities in preparation for User Acceptance Testing (UAT) that may impact the roll out schedule. The Core Team will keep the Wave 1 Campuses & the CSU Community informed on this progression as we continue to strive to meet the roll out plan.











