Phase I of the project, the courtyard, was completed November 2015.

Phase II of the project, the replacement of the storefronts, or glass door systems, was completed January 2016.
Phase III of the project will include the Harlen Adams Lobby Interior Refresh, Windows Replacement (small windows in the courtyard and large windows along 1st Street), the Exterior Cleaning and Painting of PAC, and the Replacement of Seating and Carpeting inside of the Harlen Adams Theatre during summer 2016.

All work for this portion is schedule to be completed August 2016.

The replacement of the small and large window openings will start on May 23, 2016 with the windows within the courtyard then move to replace the 1st Street windows beginning at the corner of the building at Chestnut, heading toward the 1st Street building entrance/exit. All work for this portion is schedule to be completed August 2016.

During the refresh of Harlen Adams lobby and the courtyard window replacement we will have a temporary chain link fence limiting access to the courtyard.

The exterior cleaning & painting will begin May 23, 2016 and will start at the building entrance/exit at 1st Street and will continue around the building towards the east and fully around the building in a clockwise direction. The cleaning process will the existing brick façade to remove as much dirt and stains as is possible. Great care will be used during this process as not to damage the existing brick and mortar on the building. All exposed concrete will then be painted. All work for this portion is schedule to be completed August 2016.
Replacement of the seating and carpeting in the Harlen Adams Theatre will also begin on May 23, 2016. This portion of the work is scheduled to be completed September 2016.

The project scope and design direction was a true collaboration with the stakeholder group, comprised of representatives from Academic Affairs, College of Humanities and Fine Arts, University Public Events and the Music and Theatre Department. Recommendations made by the stakeholders were reviewed and approved by the Campus Planning Committee. The designs were presented at several forums from January through March and put to an overall Campus vote in March 2015.

The overwhelmingly popular design choice was a dark gray field color with light gray trim. Please note that the brick will not change as it ties into the historic core.

Thank you for your patience during construction. Please be sure to follow all posted signage regarding access and safety. For questions regarding this project please contact Planning, Design, & Construction at x6235.