CURRENT PROJECTS
ARTS & HUMANITIES BUILDING

- 85% CONSTRUCTION COMPLETE – SEPTEMBER 2015
- PUGH MURAL INSTALLATION – EST. OCTOBER 2015
- 2ND STREET PUBLIC ART INSTALLATION – EST. JANUARY 2016
- PROJECT COMPLETE – JUNE 2016
- FACULTY/STAFF MOVE IN – JUNE/JULY 2016
- BUILDING OPEN FOR CLASSES – FALL 2016
ARTS & HUMANITIES BUILDING
GUS MANOLIS BRIDGE REPLACEMENT

- BRIDGE DELIVERED – AUGUST 2015
- BRIDGE SET – SEPTEMBER 2015
- PATHWAY WORK – SEPTEMBER/OCTOBER 2015
- PROJECT COMPLETE – OCTOBER 2015
PAC EXTERIOR IMPROVEMENTS

- COURTYARD COMPLETE – OCTOBER 2015
- NEW WINDOWS/STOREFRONTS/HARLEN ADAMS LOBBY REFRESH – WINTER BREAK 2015/16
- NEW WINDOWS CONT./EXTERIOR PAINTING – SUMMER 2016
UP COMING PROJECTS
BOILER-CHILLER PLANT MODIFICATIONS

• **SCOPE**
  - EXPAND EXISTING BUILDING TO ADD ONE NEW AND ONE FUTURE CHILLER
  - REPLACE ORIGINAL BOILERS
  - NEW COOLING TOWER AND TES TANK
  - REPLACE MAIN SWITCHGEAR

• **SCHEDULE**
  - DESIGN – FALL 2015/SPRING 2016
  - EST. CONSTRUCTION START – SUMMER 2016
  - EST. CONSTRUCTION COMPLETE – SUMMER 2017
ALBERT E. WARRENS CENTER

- **SCOPE**
  - Restore and enhance for facility event use
  - Improvements to house and grounds
  - Upgrades to catering kitchen, fireplace and new interior paint
  - New windows, exterior paint, outdoor patio with trellis and tent system

- **SCHEDULE**
  - Design – Summer/Fall 2015
  - Est. construction start – December 2015
  - Est. construction complete – May 2016
PHYSICAL SCIENCE BRIDGE REPLACEMENT

• SCOPE
  • REPLACE PEDESTRIAN ONLY BRIDGE WITH EMERGENCY VEHICLE ACCESS AND PEDESTRIAN BRIDGE

• SCHEDULE
  • DESIGN COMPLETE – SPRING 2015
  • EST. CONSTRUCTION START – SUMMER 2016
  • EST. CONSTRUCTION COMPLETE – FALL 2016
NEW PHYSICAL SCIENCE BUILDING

• **SCOPE**
  • REPLACE PHYSICAL SCIENCE BUILDING AT THE SISKIYOU HALL SITE
  • VIVARIUM
  • INTERDISCIPLINARY SPACE

• **SCHEDULE**
  • PRELIMINARY PLANS FUNDING – 2016/17