CSU CHICO
CAPITAL PROJECT UPDATE
SEPTEMBER 2015
CURRENT PROJECTS
ARTS & HUMANITIES BUILDING

• 85% CONSTRUCTION COMPLETE – SEPTEMBER 2015
• PUGH MURAL INSTALLATION – EST. OCTOBER 2015
• 2ND STREET PUBLIC ART INSTALLATION – EST. JANUARY 2016
• PROJECT COMPLETE – JUNE 2016
• FACULTY/STAFF MOVE IN – JUNE/JULY 2016
• BUILDING OPEN FOR CLASSES – FALL 2016
GUS MANOLIS BRIDGE REPLACEMENT

- BRIDGE DELIVERED – AUGUST 2015
- BRIDGE SET – SEPTEMBER 2015
- PATHWAY WORK – SEPTEMBER/OCTOBER 2015
- PROJECT COMPLETE – OCTOBER 2015
PAC EXTERIOR IMPROVEMENTS

• COURTYARD COMPLETE – OCTOBER 2015

• NEW WINDOWS/STOREFRONTS/HARLEN ADAMS LOBBY REFRESH – WINTER BREAK 2015/16

• NEW WINDOWS CONT./EXTERIOR PAINTING – SUMMER 2016
UP COMING PROJECTS
BOILER-CHILLER PLANT MODIFICATIONS

• SCOPE
  • EXPAND EXISTING BUILDING TO ADD ONE NEW AND ONE FUTURE CHILLER
  • REPLACE ORIGINAL BOILERS
  • NEW COOLING TOWER AND TES TANK
  • REPLACE MAIN SWITCHGEAR

• SCHEDULE
  • DESIGN – FALL 2015/SPRING 2016
  • EST. CONSTRUCTION START – SUMMER 2016
  • EST. CONSTRUCTION COMPLETE – SUMMER 2017
ALBERT E. WARRENS CENTER

- **SCOPE**
  - RESTORE AND ENHANCE FOR FACILITY EVENT USE
  - IMPROVEMENTS TO HOUSE AND GROUNDS
  - UPGRADES TO CATERING KITCHEN, FIREPLACE AND NEW INTERIOR PAINT
  - NEW WINDOWS, EXTERIOR PAINT, OUTDOOR PATIO WITH TRELLIS AND TENT SYSTEM

- **SCHEDULE**
  - DESIGN – SUMMER/FALL 2015
  - EST. CONSTRUCTION START – DECEMBER 2015
  - EST. CONSTRUCTION COMPLETE – MAY 2016
PHYSICAL SCIENCE BRIDGE REPLACEMENT

• SCOPE
  • REPLACE PEDESTRIAN ONLY BRIDGE WITH EMERGENCY VEHICLE ACCESS AND PEDESTRIAN BRIDGE

• SCHEDULE
  • DESIGN COMPLETE – SPRING 2015
  • EST. CONSTRUCTION START – SUMMER 2016
  • EST. CONSTRUCTION COMPLETE – FALL 2016
NEW PHYSICAL SCIENCE BUILDING

- SCOPE
  - REPLACE PHYSICAL SCIENCE BUILDING AT THE SISKIYOU HALL SITE
  - VIVARIUM
  - INTERDISCIPLINARY SPACE

- SCHEDULE
  - PRELIMINARY PLANS FUNDING – 2016/17