

CSU, Chico Construction Projects List

Schd	Rnk	Project Description	TMA PROJECT #	Coordinator
SP09	1	WAC Construction Phase II	10374	Lynda
SP09	1	WAC Construction III	10374	Lynda
SU08	2	BCP-Replace chiller Phase II	11043	Neil/Mike
SU08	2	BCP-Plate-to-Plate Heat Exchange Install	10671	Neil/Mike
SU08	3	PAC - Replace Chiller	10954	Neil/Mike
SP09	4	NHM Natural History Museum	10769	Dave
SP10	5	UHFS - New Building	10674	Dave
SU08	6	UNIV STDM - Restroom Placement	10929	Lynda
SU08	7	UC - Demolish Building	11058	Rick
SP08	8	SSC - Student Services Center	10745	Rob
FA08	8	SSC - White & Tack Boards & Chair Mats	11067	Stephanie
SU08	8	SSC - Kiosk for Academic Technologies	11147	Stephanie
SU08	9	SSC- MOVES	11155	Norma
SU08	9	SSC - Kiosk Design and Installation	11071	Stephanie
SU08	10	MLIB - Renovate-ALCI Classrooms SSC Related	11106	Stephanie
SU08	11	GLNN Replace Roof	10953	Rick
SU08	11	GLNN Demo Mechanical on Roof	10962	Rick
SU08	12	OCNL Replace Roof	10952	Rick
SU08	12	OCNL - Relocate Chiller	11059	Rick
FA09	13	CMPSW - Fire Alarm Reporting Sys-on-going	10519	Mike B.
SU08	14	NETL Replace Outfield Fence	11032	Rick
SU08	15	NETL Paint Bleachers	11033	Rick
SU08	16	THMA - Card Access System	10427	Karen
SU08	17	PLMS - Card Access System	10428	Karen
SU07	18	BUTE - Card Access System	10431	Karen
SU08	19	GLNN - Card Access System	10432	Karen
SU08	20	LAXS - Card Access System-Medeco Only	10437	Karen
SU08	21	HOLT - Card Access System	10438	Karen
SU08	22	MODC - Card Access System	10439	Karen
SU08	23	YOLO - Card Access System	10440	Karen
SU08	24	MLIB - Card Access System Eastside only	10441	Karen
SU08	25	CCE - Card Access System	10443	Karen
SU08	26	AGYM/SGYM Key Box	10446	Karen
SU08	27	PHSC - Card Access System	10448	Karen
SU08	28	AJH 112F - Card Access System	10688	Karen
SU08	29	SAPP - Medeco rekeying	10444	Karen
SU08	30	TRNT - ADA Handrails & Signage for Settlement	10601	Karen
SU08	31	TALR 108A & 108B Install TV Hanger/Conduit	10707	Rick
SU08	32	PLMS 121 Anthropology Museum MC 07/08	10178	Rick
SU08	33	PLMS 117 & 119 HVAC	10633	Rick
SU08	34	PLMS Courtyard Upgrades	10637	Rick
SU08	35	PLMS Feasibility Enclose Courtyard	11072	Rick
SU08	36	PLMS 115/115C/115D - Card Access System	10774	Karen
SU08	37	AYRS 101 - Laptops/Smart Classroom	11124	Rick
SU08	38	PAC 261 - Smart Lab	10717	Rick
SU08	39	YOLO 259 - Smart Lab	10832	Rick
SU08	40	SGYM 101 - Smart Classroom	10934	Rick
SU08	41	GLNN 210 - Smart Classroom	10937	Rick
SU08	42	GLNN 308 - Smart Classroom	10938	Rick
SU08	43	PLMS 329 - Smart Classroom	11107	Rick
SU08	44	YOLO 119 - Smart Classroom	10960	Rick
SU08	45	YOLO 142 - Smart Classroom	10961	Rick
SU08	46	TENN-Fix/Replace Courts	10949	Rick/Norma
SU08	47	TENN-Reconnect Lighting/Water	11120	Rick
SU08	48	MLIB ADA RR 1st	10619	Karen
SU08	49	KNDL 1st/2nd FI ADA Restrooms	11006	Karen
SU08	50	PAC ADA RR - 1st & Basement	11086	Rick
SU08	51	LANG ADA RR 1st	11088	Rick
SU08	52	PLMS ADA RR 1st, 3rd & Court Yd.	11087	Rick
SU08	53	HOLT ADA RR 1st, 2nd & 3rd	11089	Rick
SU08	54	GLNN ADA RR 1st & 3rd	11090	Rick
SU08	55	MODC ADA RR 1st	11091	Rick
SU08	56	BMU - Monitor Commissioning MBCX	10898	Mike/Rick
SU08	57	Parking Structure (E) - Redesign of HC stalls	10662	Karen
SU08	58	Normal Ave. (S): Move HC stalls to alt. location	10666	Karen
SU08	59	2nd+Normal Lot (T): Redesign of HC stalls	10667	Karen
SU08	60	HOLT Lot (U): Move HC stalls to alt. location	10668	Karen

CSU, Chico Construction Projects List

Schd	Rnk	Project Description	TMA PROJECT #	Coordinator
SU08	61	Parking Structure-Modify stalls/signs for safety	10672	Karen
SU08	62	2nd & Hazel Lot (L) ADA changes for settlement	10733	Karen
SU08	63	SHC Lot (D)-ADA corrections (Settlement)	10863	Karen
SU08	64	BUTE Hall Lot (I)-ADA corrections (Settlement)	10866	Karen
SU08	65	LANG Construct new Foundry (outside) MC06/07	10843	Rick
SU08	66	LANG 122A - Phase II of Engine Testing Facility	10989	Rick
SU08	67	LANG 119 - Add'l Power and Misc.	11020	Rick
SU08	68	OCNL - Pumps Project	10946	Rick
SU08	69	HOLT - Exterior Brick Mech Enclosure	10945	Rick
SU08	70	GLNN 108A - Renovate Snack Area	10828	Dug
SU08	71	OCNL 120 - Carpet/Sound Baffling for ADA	11126	Stephanie
SU08	72	OCNL 124 - Provide 2nd Emergency Exit Door	10739	Stephanie
SU08	73	LASS Convert Sauna to Custodial Space	11074	Stephanie
SU08	74	ESKN/MECH/KONK Solar Water Heaters	11122	Rick
SU08	75	SHAS Carpet Replacement	11075	Stephanie
SU08	76	SHAS Window Replacement	11076	Stephanie
SU08	77	SHAS Upgrade Fire Alarm	11078	Stephanie
SU08	78	SHAS Finishes	11079	Stephanie
SU08	79	SHAS Replace Student Room Lighting	11080	Stephanie
SU08	80	LASS Replace Student Room Lighting	11081	Stephanie
SU08	81	UVIL North End Parking Lot - Light Upgrades	11109	Stephanie
SU08	82	WHIT Heating System Overhaul	11150	Rick
SU08	83	SHAS/LASS Lower Roof Repairs	11118	Rick
SU08	84	UVIL - Paint Exterior of Building	11129	Rick
SU08	85	UVIL - Replace Siding & Deck Material	11130	Rick
SU08	86	UVIL South - Storage Building	11149	Dug
SU08	87	UVIL - Security Fencing Option	11050	Rick
SU08	88	BMU Lower Roof - Install Ladders	10728	Dug
SU08	89	FMS Trades - Redesign for 2 Offices	10986	Dug
SU08	90	KNDL 105D - Remodel Kitchen	11016	Stephanie
SU08	90	KNDL 105D - Cabinets for Copy Area	11069	Stephanie
SU08	91	SIERRA - Remove/Replace Carpet	11022	Stephanie
SU08	92	PHSC Emergency Generator/Brick Enclosure	10980	Mike B.
SU08	93	PAC - Remove Honeycomb grills from bldg	11001	Dug
SU08	94	MLIB 226 - Reconfigure Lab/Classroom	11113	Karen
SU08	95	CMPSW-AS Recycling Containers	11123	Dug
SU08	96	THMA 301B - Card Access System	10776	Karen
SU08	97	FARM - PGE Phase II Upgrade	10844	Karen
SU08	98	GLNN 325 - Key Card Access	10789	Karen
SU08	99	HOLT 237 Modify Bench Space between sinks	10546	Rick
SU08	100	3 Modular Bldgs at Farm SW of Pavilion	11060	Dug
SU08	100	1 Modular Bldg at Farm East of Horticulture Unit	11061	Dug
SU08	100	Demo Blacksmith Shop - Farm Bldg #17	11062	Karen
SU08	100	Demo Swine Evaluation Station Bldg #22	11063	Karen
SU08	100	Demo Old Classroom Farm Bldg #55	11064	Dug
SU08	100	Demo Livestock Lab Farm Bldg	11065	Dug
SU08	100	FARM - Site Preparation for New Modulars	11099	Dug
SU08	101	CMPSW - Media Booth Removal	11029	Rick
SU08	102	KNDL - Redo Ramp at East End	11148	Henry/Rick
SU08	103	PLMS 112 - Paint Concrete Floor	11146	Stephanie
SU08	104	KNDL 205D - Install HVAC Telecom Room	11003	Henry/Neil
SU08	105	NETL Batting Cage Upgrades	10537	Rick/Norma
SU08	106	HOLT 247A & 249 - Remove Cabinets/Cut Doorway	10838	Dug
SU08	107	HOLT 131 - Remove Counter/Cabinets/Sink	11037	Dug
SU08	108	MLIB 105 - Attach Shelving & Install new	11145	Dug
SU08	109	LAXS- Ceiling Replacement	11157	Rick
SU08	110	KNDL 105 - Presidents Carpet Replacement	11158	Rick
SU08	111	AEW - Concrete Repairs	11159	Rick
SU08	112	BUTE 401 - Install Remote Switch	11017	Karen
SU08	113	MLIB 307 - Install Steel Shelving	11026	Dug
SU08	114	BUTE Vending Area - Remove Wood Enclosure	11070	Dug
SU08	115	AJH 110 - Install Dishwasher	11002	Stephanie
SU08	116	35 Main Street - Replace Boiler	10501	Karen
SU08	117	SAPP Roof Replacement - Architectural Review	11101	Rick
SU08	118	SELV Roof Replacement	11103	Rick
SU08	119	AJH Roof Replacement	11102	Rick
SU08	120	PLMS Roof Replacement	11104	Rick
SU08	121	PAC Roof Replacement	11156	Rick
SU08	122	BUTE Roof - Repair/Asbestos Removal	10614	Rick
SU08	123	T LOT/L LOT/E LOT - Permit Dispenser Replace	11098	Karen

CSU, Chico Construction Projects List

Schd	Rnk	Project Description	TMA PROJECT #	Coordinator
	124	25/35 Main Street - Install New Sign	10923	Stephanie
	125	35 Main Street - Electronic Door Locks	10626	Karen
	126	CMPSW - Install Campus Connection Signs	10478	Rick
	127	MLIB 106/125 - Smoke/Fire Alarm Installation	10811	Rick
	128	HOLT 325A - Install New Boiler	10617	Rick
	129	BMU 111 - Repair Kitchen Duct System	10713	Dug/Neil
	130	UVIL Conduit Network Pathway Installation	10718	Rob
	131	AJH 119A - Install A/C Unit	10086	Rick
	132	MLIB 313 and 209 - Relocate Pelco Video Server	10675	Dug
	133	BMU - North/South Stairwells - Card Access	10944	Karen
	134	OCNL 124 - Improve Media Light Control	10592	Rick
	135	THMA 115 - Improve Media Light Control	10588	Rick
	136	HOLT 268 - Improve Media Light Control	10590	Rick
	137	PLMS 201 - Improve Media Light Control	10593	Rick
	138	ORANGE St Pkg lot - Additional Lighting	10730	Dug
	139	NORMAL Pkg lot - Additional Lighting	10729	Dug
	140	PKG Lots 2nd Street/Normal/Hazel Lower Lights	10992	Dug/Mike B
	141	AJH Drop Box Removal-Replace with Dumpster	10921	Dug
	142	PLMS Remove Lockers/Paint/Gallery	11073	Rick
	143	S Creek Dumpster Rehabilitation Project	10725	Rob/Henry
	144	CMPSW - Knox Box Locations	10615	Rick
	145	CMPSW 911 Addressing	10084	Rick
	146	25 Main Street Room 102 - Card Access	10968	Karen
	147	BMU 103 - Card Access Installation	10969	Karen
	148	PHSC 121C - Remove 3 Fumehoods	10849	Henry
	149	LAXS 105 - Phase II Fly Speakers	10977	Karen
	150	BMU 100I - Install Stage Stairstep LED Lighting	10805	Stephanie
	151	MLIB 012B - Install Alarm Panel	10996	Rick
	152	GLNN 104A - HVAC Reconfiguration	10826	Karen
	153	UPD Feasibility Study of Deen House	10854	Rick
	154	Green House C - Replace Swamp Coolers	10997	Henry/Neil
	155	MLIB 002/002A/002B - Install Carpet/Baseboard	10999	Rick
	156	AYRS 112/103 - Renovate for Photo Lab	11019	Dug
	157	MODC 127 - Renovate for ADA Access	11023	Stephanie
	158	HOLT 2nd FI Hallway-built-in Display Case	11035	Dug
	159	PAC 008/008A/013 remove Wall	11040	Stephanie
	160	WHSE OP - Install Dutch Door in Reception	11042	Karen
	161	PHSC 207 - Remove Sink and Bench	11045	Stephanie
	162	LAXS 104 - Sound Absorbing Material Install	11068	Karen
	163	PAC 204A/204B/204C & Exterior South Card Access	11085	Karen
	164	Green Waste Area - Build Wash Out Sump	11096	Stephanie
	165	YUBA 104/911 - Addressing System Upgrade	11097	Rick
	166	LANG 200/204 - Electrical Upgrade	11115	Rick
	167	MLIB 106 - Install Card Access	11119	Karen
	168	CMPSW - Level 1st St from Salem to BMU	11127	Dug
	169	BUTE 4th Hall/401C & MLIB 106-Security Cameras	11128	Dug
	170	BMU - Medico Key System Install	11131	Karen
	171	MLIB 130/134 Relocate Counters/Shelves	11132	Dug
	172	THMA 346/346A/346B/348 - Remodel	11133	Stephanie
	173	THMA 226/228 - Remodel	11134	Stephanie
	174	PLMS 112/112B/112C - Remodel	11135	Rick
	175	SHC - Install Panic Buttons	11136	Karen
	176	SHC - Card Access at Rm 122	11137	Karen
	177	PLMS 303 - Convert to Smart Classroom	11140	Rick
	178	CMPSW Landscape elements for donation	10070	Karen
	179	YOLO - New Bike Lane	11111	Karen
	180	PHSC 209 - Renovate for CELT	11141	Rick
	181	SOCCER - Remove Aggregate/Plant Grass	11152	Dug
	182	CLSA - Card Access System-Material Only	10436	Karen