



DIVERSITY SCORECARD PROJECT SCHEDULE, PHASE I

CSU, Chico Educational Effectiveness Review

Project Leader: Sarah Blackstone

CSU, Chico campus members met with Diversity Scorecard Team from USC (November 5, 2004)

CSU, Chico agrees to include a form of the Scorecard as an Educational Effectiveness Review (EER) project

Committee was formed and Committee Chair (Blackstone) was named

Diversity Coordinator was hired (Robinson) and Office of [University Diversity Efforts](#) was established.

Senate Task Force on Recruitment and Retention of Minority Faculty and Staff was established and a chair was named (Hutchinson)

Senate Task Force on Recruitment and Retention of Minority Faculty and Staff prepared a [report of recommendations](#)

This was all completed in 2005 (see project management schedule)