



## DIVERSITY SCORECARD PROJECT SCHEDULE, PHASE II

CSU, Chico Educational Effectiveness Review

Project Leader: Sarah Blackstone

- Scorecard Committee agrees to separate from the [USC project](#) and reviews several Scorecard initiatives and establishes Chico State's 4 domains
  - Committee reviews data on Access – sets indicators for Pbviews
  - Strategic Enrollment Committee formed and projects established to increase applicants and admits in underrepresented categories
- Committee agrees that CPR is good base line for Institutional Viability and Vitality – projects etc. will grow out of WASC team CPR visit
- Campus Climate Committee prepares [questions](#) and conducts pilot focus groups
- Scorecard Committee sets preliminary indicators for retention for Pbviews