





**CSU Graduation Initiative
Monthly Report: June 2010**

Campus: CSU, Chico

Team Leaders: President Paul J. Zingg and Provost and Vice President for Academic Affairs Sandra M. Flake

What did your team commit to completing during these months? (What did you promise?)	Status	What did you do and <i>how will it help?</i>
1. Continue to outline the dimensions of a Student Monitoring System initiative (Team 8)		1. The SMS Team has met with representatives from academic and student support services to gather information about current practices and desired parameters of student monitoring system; a proposal was made to launch a number of pilot projects with fall 2010 enrollees as cohorts. <i>The development of a student mentoring system will allow for earlier alert systems, intervention, and advising to ensure student success.</i>
2. Begin to explore the system dynamics of the Chico Delivery Chain: identify links and integration		2. Team members continued discussion on how to model individual components of the Delivery Chain so as to explore system dynamics and integration. MindJet is not interested in developing a new template integrating LMB and EPB into their existing strategic planning template. They offered their consulting services for the internal development of such a hybrid. <i>Integrating multiple units across multiple divisions towards global outcomes is proving to be a challenging task. We will continue to work towards an agreed-upon template for presenting and reporting of delivery chain activities and outcomes.</i>
3. Review Lessons Learned; plan for CY 2010 – 2011		3. The project management schedule called for a June Retreat to review lessons learned and begin the development of the next Chico delivery plan. Due to timing conflicts (mandated campus furloughs and vacation plans) the retreat was postponed until August 2010. Instead

What did your team commit to completing during these months? (What did you promise?)	Status	What did you do and <i>how will it help?</i>
4. Submit monthly report by June 25, 2010		<p>members of the Delivery Team conducted work sessions at the June 3-4, 2010 retreat of the Council of Academic Deans. <i>Outcomes of retreat: increased awareness among AA managers of CSU Graduation Initiative; increased appreciation of AA / SA interdependence in accomplishing targets; increased recognition of role of deans and support managers in facilitating graduation.</i></p> <p>4. Prepared and submitted June Report; <i>Keeps Chancellor Office Delivery Team happy☺.</i></p>

What will you accomplish next two months?
<ol style="list-style-type: none"> 1. Hold August Retreat to Review Lessons Learned 2. Plan for CY 2010 – 2011 3. Plan for CY 2010 – 2016 4. Submit monthly report by August 27, 2010